
US Army Corps
off Engineers*

Original T.O. Cost

Modifications: (4)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 7,741,546.40
$ 10,797,716.40

$ 183,020.00
$ 463,604.87

Total Fee: $ 646,624.87

CumntT.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 7,121,783.22

Site Funds Available:
* Excludes: Fee, Fixed Price Subcont

Costs to Date T.O. #1:
Indirect Costs: 22%
Direct Costs: 78%

This week:
Indirect Costs: 23%
Direct Costs: 77%

$ 3.029,308.31 I
•acts

(Fee Excluded)
$ 1,560,372.37
$ 5,561,410.85
$ 7,121,783.22

$ 14,544.10
$ 48,580.40
$ 63,124.50

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,034.07
Direct Costs: $ 5,668.53

$ 7,702.60
** Excludes Fee, Fixed Price Subs

Site Funds Available Until:
Target Completion, Field ops LBP/J

8/2/2007 |
>oil, 01 Dec 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#99

Costs Thru:

Award Date 10-Jun-04 5/5/2006
Start Date: 16-Jun-04
Completion: TBD SDMS Document ID

LBP/Soil field ops, 01 Dec 06 lilllllllilllllllllllllllllllilllll

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Praj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiniiii
2047033

Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 1,567.98
$ 9,754.29
$ 3,221.83

$
$

$ 431.80
$ 168,197.55
$ 967,191.99
$ 416,410.51
$ 8,140.52
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$
$ 90.01
$ 251.63
$ 258.31
$ 2,390.53

$ 30,274.52
$ 26,228.19
$ 185,304.00
$ 139,023.84
$ 4,485,438.40

$ $ 81,082.43|$ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$
$ 1,350.27
$
$ 12,614.10
$ 12,871.78
$ 13,532.97
$ 775.83

$ 39,716.22
$ 21,882.36
$ 145,292.49
$ 123,048.88
$ 26,864.98
$ 27,885.00
$ 159,447.55

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 1,170.03
$ 3,274.92
$ 0.02
$
$ 63,124.50

$ 43,379.19
$ 41,640.72
$ (1.20)
$ 646,624.87
$ 7,768,408.09

Illl



US Army Corps
of Engineers*

Thru 4/28/2006

Date
4/29/2006
4/30/2006
5/1/2006
5/2/2006
5/3/2006
5/4/2006
5/5/2006

This Week
To Date

VB/i-70 supertund site

Phase IV Rapid IV, 8A

Denver, Colorado Task Order $00011

Rapid Response/Project Resources Inc.

$ 3,890,576.29

Labor
$ 6,401.09
$ 244.40
$ 9,390.72
$ 9,586.36
$ 8,651.42
$ 10,707.51
$ 1,046.46
$ 48,027.96
$ 3,938,604.25

$ 413,290.51

Per Diem
$ 431.52
$ 471.76
$ 485.17
$ 485.17
$ 485.17
$ 471.76
$ 391.28
$ 3,221.83
$ 416,512.34

$ 917,512.87

Equipment

$ 903.51
$
$
$
$

998.86
998.86
998.86

$ 998.86
$ 998.86
$ 5,897.81
$ 923,410.68

Weekly Cost by Category

6ft«ftar\
^ "76%

$ 1,083,730.35

Material
$ 447.92
$ 2.85
$ 819.33
$ 354.88
$ 1,225.58
$ 238.73
$ 479.11
$ 3,568.40
$ 1,087,298.75

D Labor
• Per Diem

O Equipment

D Material
• Subcontracts

D Analytical

10% 1%
,^f^

15%/̂

13%\̂
6%

Cost to Date by Category

)55%

D Labor

• Per Diem

D Equipment
O Material

• Subcontracts
D Analytical

$251

$20(

$15(

$101

$5(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06

$ 719,675.18 $ 33,872.64 $ 646,624.87

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 719,721.74

Analytical Fee Daily Total
$ $ - $ 10,191.80
$ $ - $ 719.01
$ - $ - $ 11,701.84
$ 2,361.92 $ - $ 13,794.95
$ - $ - $ 11,368.79
$ $ - $ 12,424.62
$ $ - $ 2,923.47
$ 2,361.92 $ - $ 63,124.48
$ 36,234.56 $ 646,624.87 $ 7,768,407.19

VB/l-70 Superfund Site
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#99

Costs Thru:

5/5/2006

Page 2 of 5

$ 7,705,282.71

Total Phase II
$ 7,715,474.51
$ 7,716,193.52
$ 7.727,895.36
$ 7,741,690.31
$ 7,753,059.10
$ 7,765,483.72
$ 7^68,407.19

• - '

-

Z] Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs
/^— .— . ^j,.— 1. .«J— .-J\V

Note: Graph represents current 52 week period.



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A
Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Completed To Date

I 380 I
Completed This week

^

#99

Costs Thru:

5/5/2006

Page 3 of 5

indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (380 Sites)
To Date | Cost/Property

This Week
Total Cost | Cost/Property

Total Cost to Date (626 sites)
Total All Contracts | Cost/Property

$ 431.80
$ 139,243.58
$ 769,884.39
$ 361,182.86

$ 5,703.67

$ 1,276,446.30

366.43
2,026.01

950.48

3,359.07

$ 6,119.68
13,746.10

$ 264,263.20
$ 1,359.886.74
$ 707,332.78

16,333.70
$
$ 2,367,682.20

$

$ 29,292.61 $
$ 185,304.00
$ 933,052.92
$ 622,164.35

29.386.75
$ 1,815,475.94
$ 575,727.52
$ 64,025.01
$ 248,315.98
$ 144,976.28

26,228.19
$ 139,023.84

$ 47,654.78
$ 153,461.71
$ 4,468.39

$ 6,295,004
$ 450,692

487.64
2,455.40
1,637.27

77.33
4,777.57
1,515.07

168.49
653.46
381.52
69.02

365.85

251.63

2,281.03
109.50

90.01

$ 5,018,558.27 $ 13,206.73
57 $
51 $

125.41
403.85

98,356.99 $
$ 386,283.79
$ 1,531,041.00

987.039.32
$ 53,488.82
$ 2,848.690.29
$ 957,648.22
$ 105,255.95
$ 417,512.30
$ 144.976.28
$ 35,087.74
$ 239.978.60
$

189.924.70
234,741.04

$ 8.019.19
$ 8,238,044.23

$

$
$

16,565.80
1,107.35

2,990.48 $
- $

$ 6,745,697.08 $ 17,673.15 $ 2,990.48 $ $ 11,322,830.11 $

9.78
21.96

422.15
2,172.34
1,129.92

26.09

3,782.24

157.12
617.07

2,445.75
1,576.74

85.45
4.550.62
1.529.79

168.14
666.95
231.59
56.05

383.35

303.39
374.99

12.81
13,159.82

$ 10,605,726.43 $ 16,942.05
$ 717,103.68 $ 1,098.17

18,040.22

Note: Site Indirect Costs charged to Ongoing LBP, and Initial Sampling Tasks, Spring Soil work complete anticpate Fall session approx 01 Oct 06.



isaa=A VB/l-70 Superfund Site

l[̂ £jl Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks J6)
Direct Field Tasks (16)

Task Order Totals

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

$10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
8
10

Lead/Arsenic Soil Sites
Spring Session Complete

SF/Site

Total SF This week

Total SF Task Order #1 1 ,474,088
Total SF 2006 129,572
Total SF All Contracts (3) 2,334,884

To Date
23
142

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06

#99

Costs Thru:

5/5/2006

Page 4 of 5

Soil Removal Sites Completed (Overall)

*
*

~*̂ ( w 9SM
2003
2004
2005
2006
Total

Task Order #1 4 Cross-Over Task Order #0
133 0 0
33 80 213
0 0 134
0 0 33

166 80 380

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243 3,948 3,87
$ 18,050.57 $ 16,429.07 $ 16,565.8
$ 5.50 $ 4.16 $ 4.2

1 Total To Date
133
326
134
33

626

9 3,730
0 $ 16,942.05
7 $

* Excludes Fee

<
ii
i
i
i1î

k *

k 4

k 4

k 4

'„

Note:

I VB/l-70 Avg Cost/Site (Soil)

f\
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Week Ending —

I] Avg Cost/Site
(Fee Excluded)

-6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew rotation, No work Fri-Sun, Field ops scheduled to resume Mon 8 May 06.
2) Initial sampling Backlog rising, Add! personnel to catch-up Labor day discussed.
3) 2nd Sampling Access Letter (Audit Sites), mailed out, awaiting responses.



f=jjjst VB/l-70 Superfund Site

H f̂̂ JJ Phase IV Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #99

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 5/5/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06 Page 5 of 5

Dly Bum Rate
4WeekAvg Duration

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 168,197.55
$ 967,191.99
$ 416,410.51
$ 8,140.52
$
$ 1,560,372.37

$ 2,127.44
$ 57,807.68
$ 397,491.12
$ 176,173.30
$ 21,243.45
! i 38,940.23
$ 693,783.22

$
$ 228.89
$ 1,414.52
$ 390.66
$
$
$ 2,034.07

Complete
206
206
206
LS
LS

Est to Compl Variance

$
$ 47,150.83
$ 291,390.61
$ 80,476.11
$ 21,243.45
$ 38,940.23
$ 479,201.22

$ 2,127.44
$ 10,656.85
$ 106,100.52
$ 95,697.19

$
$
$ 214,582.00

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20

$ 30,274.52
$ 26,228.19
$ 185,304.00
$ 139,023.84
$ 4,485,438.40

$ (3,625.88)
$ 7,090.60
$ 22,330.41
$ 16,794.60
$ 286,673.80

$ 35.07
$ 91.13
$ 26.30
$ 63.46
$ 1,536.07

LS
LS
LS
LS
N/A

$ 3,500.00
$ 5,000.00
$ 22,330.41
$ 16,794.60
$ 286,673.80

$ (7,125.88)
$ 2,090.60
$
$
$

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 39,716.22
$ 21,882.36
$ 145,292.49
$ 123,048.88
$ 26,864.98
$ 27,885.00
$ 159,447.55

$ 9,558.78
$ 97,783.82
$ 95,570.95
$ 229,398.42
$ 820,104.14
$ 533,427.80
$ 45,038.18

$ 67.26
$ 196.27

$
$ 1,155.52
$ 959.46
$ 995.89
$ 120.99

LS
206
LS
163
163
163
163

$ 9,558.78
$ 40,430.96
$ 35,000.00
$ 188,349.93
$ 156,392.56
$ 162,330.54
$ 19,721.25

$
$ 57,352.86
$ 60,570.95
$ 41,048.49
$ 663,711.58
$ 371,097.26
$ 25,316.93

$ 127,757.15
$ 117,544.31
$ 7,896,935.94
$ 646,624.87
$ 10,797,716.40

$ 43,379.19
$ 41,640.72
$ 5,561,412.05
$ 646,624.87
$ 7,768,409.29

$ 84,377.96
$ 75,903.59
$2,335,523.89
$ (0.00)
$3,029,307.11

$ 116.94
$ 304.17
$ 5,668.53

$ 7,702.60

116
116

$ 13,565.08
$ 35,283.26
$ 994,931.18
$ (0.00)
$ 1,474,132.40

$ 70,812.88
$ 40,620.33
$ 1,340,592.71
$
$ 1,555,174.71



Project Costs for Current Week by Type

VB - 1/70 Phase III

Week Ending 5/5/2006

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

010 Site Coord.

013 Sampling Analysis

015 Sod & Seed

016 Gardens Flowers

018 Post Const. Maint.

019 Site Coord Follow-up

022 FOG & Supplies

026 LBP Support

028 LBP Site Coordinatio

031 Site Coordination In

032 Initial Sampling Fie

033 LBP Seal/Paint

034 LBP Preparation

Extended

$ 1,567.99

$ 9,754.28

$ 3,221.83

$ 251.63

$

$ 2,281.04

$ 109.50

$ 90.01

$ 258.32

$ 775.83

$ 12,614.10

$ 1,350.27

$ 1,170.03

$ 3,274.92

$ 13,532.97

$ 12,871.78

Labor

$ 1,567.99

$ 7,146.82

$ 1,240.74

$ 258.32

$ 8,050.60

$ 1,291.14

$ 951.05

$ 1,116.55

$ 13,532.97

$ 12.871.78

P«r Diem

$ 3,221.83

Equipment

$ 1,653.41

$ 492.75

$ 3,473.54

$ 59.13

$ 218.98

Materials

$ 907.47

$ 251.63

$ 547.54

$ 109.50

$ 90.01

$ 775.83

$ 843.59

$ 42.83

Subcontracts

$ 46.58

Analytical

$

$ 246.38

$ 2,115.54

Other Fee

Totals $ 63,124.49 $ 48,027.97 $ 3,221.83 $ 5,897.80 $ 3,568.40 $ 46.58 $ 2,361.92 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, May 05, 2006
Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirecls

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Sel-uo/Mainl.

010 Site Coord

011 Removal

012 TSD

013 Sampling Analysis

014 Backfill

015 Sod S Seed

016 Garden « Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Support

027 Sprinkler System

028 LBP Site Coordinate)

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

033 LBP Seal/Paint

034 LBP Preparation

100 Fee

Extended

$ 431.80

$ 168,197.53

$ 967,191.92

$ 416,410.11

$ 8,140.53

$

$ 30,274.51

$ 185,303.79

$ 933.052.91

$ 622,164.67

S 29,38662

t 1.815,476.08

$ 575,520.54

$ 64.024.97

S 248.522.80

$ 26,228.18

S 139.023.78

$ 47.845.36

3 159.447.46

% 4,468.39

$ 145,292.48

$ 123,048.70

$ 144,976.22

$ 21,882.32

$ 65,985.69

S 39,716.20

$ 43,379.10

$ 41.640.60

» 27.885.01

I 26.864.97

$ 646,624.87

Labor

$ 431.80

$ 93.493.83

$ 691.803.79

$ 8,140.53

$

$ 27,335.43

$ 159,160.75

$ 715.945.17

$ 454,740.39

$

$ 1,113.627.41

$ 141.612.84

$ 73,445.19

$ 14,315.45

$ 136,413.10

0.00

4,246.81

2,449.73

90,98663

2,861.63

21.444.16

65,437.93

39,754.35

26,207.17

27,885.01

26.864.97

•er Diem

S 10184

$ 416,410.11

$

Equipment

$ 167.677 24

S 22,055.18

$ 205,130.06

S 160,363.68

S 248,954.52

$ 44,084.08

$ 33.556.99

$ 20,886.46

$ 3792

$ 57.49

$ 16.242.75

S 206.96

$ 2,627.74

S 1,529.62

Material!

$ 74,703.70

S 103,519.10

t 2.939.08

$ 4,087.85

I 11,977.67

J 3,112.02

S 1,767.94

$ 452,894.15

$ 36,156.99

$ 64.02497

$ 141.338.03

$ 9.304.44

$ 2,610.69

S 788.40

S 159,379.54

$ 164.10

S 14.887.48

1 2.166.81

$ 20.96

$ 547.75

$ 661.65

S 11445

t 130.91

Subcontracts

S 4,089 96

S 3,948.57

1 7.248.35

$ 353,666.64

S 116.03

S 2,608.29

$ 26,170.50

S 30.00

$ 142,842.75

$ 139,947.58

$ 39,054.54

Analytical

S 20,370.33

$ 66.57

$

$ 931.85

$ 210.24

$ 882.57

$ 13,772.91

Other Fee

$ 646,624.87

7,768,408.09 $ 3,938,604.26 $ 416,511.95 $ 923,410.67 S 1,087,298.67 $ 719,723.21 $ 36,234.46 $ $ 646,624.87



5/4/2006
5:36 PM

Protect Variance Report

VB -1/70 Phase III

Friday, May 05, 2006

was

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032
033

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indtrects
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Oul
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&O of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Misc
Post Consttuction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunity Air Monitoring
Fuel. Oil. Misc Field Supplies
Asarco Support
TSD to Landfill
Lead Base Paint Assesment
LBP Support
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

QTY

1.00
500
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8.400.00

24.800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00
4.00

98.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
100
100
100
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Original

$ 5.859.72
$ 56.928.90
$ 217.389.74
$ 181,719.63
* 16.647.43
$ 6,428.74
$ 7.715.00
S 7.124.26
$ 59.901 .73
$ 285.069.22
t 219,756.20
$ 10,320.38
I 473.788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$ 101,750.90
$ 59.901.70
* 9.152.30
$ 3.339.70
t 64.946.60
$ 1,261.00
% 308,930.60
t 143.122.20
S 352,447.30
S
$ 1.00

S 1.00
$ 1.00
$ 183,020.00

10.00
$

Currant Budget

S 2,55924
$ 226,005.23
$ 1.364.683.11
$ 592.583.81
$ 29,383.97
S 24.546.60
$ 14.393.63
S 26.648.64
$ 363.452.85
t 1 ,064,876.00
t 520.539.16
t 30,667.88
$ 1,874.415.30
$ 704.704.23
$ 61.753.18
$ 239.357.31
S 33.318.79
$ 111,607.39
$ 9,152.30
$ 45.811.72
$ 204,485.73
$ 81,082.43
$ 1.00
$ 261.863.44
S 346,341.30
S 211.875.11
$ 119,666.11
$ 1.00
$ 49.275.00
$ 646.624.87

$127,757.15
t 1.00

Co»t To Oat*

$ 431.80
* 168.197.53
$ 967,191.92
$ 416,410.12
S 8,140.53
$
$
$ 30.274.51
$ 185,303.79
$ 933,052.91
$ 622,164.67
$ 29.386.63
$ 1.815.476.08
$ 575.520.54
S 64,024.97
t 248.522.80
S 26.228.19
$ 139,023.78
$
S 47.845.36
S 159.447.46
$ 4.468.39
$
$ 145.292.48
$ 123,048.70
$ 144.976.22
t 21,882.32
$ 65.985.69
S 39.716.20
$ 646.624.87

J43.379.10
$ 41,640.60

Tt CoRtptotfA

16.9%
74.4%
709%
70.3%
277%
0.0%
0.0%

100.0%
51.0%
87.6%
100.0%
95.8%
96.9%
81.7%
100.0%
1000%
78.7%
100.0%
0.0%

1000%
78.0%

5.5%
0.0%

55.5%
35.5%
68.4%
18.3%

100.0%
80.6%

100.0%
34.0%

100.0%

Currant Unit
Price

$ 2.555.04
S 45.214.39
t 341.040.87
$ 148.083.26
$ 7.347.05
S 24.546.60
$ 14.393.63
t 1.892.16
$ 2,344.13
$ 1.99
I 74.07
$ 1.24
$ 3.50

$ 4,544.72
$ 413.06
$ 1,603.37
$ 0.06
S 896.93
S 9,152.30
S 11,961.34
$ 2.129.37
S 81,243.53
J
t 581.75
S 3.468.16
S 211,953.53
$ 1,195.75
$ 65.985.69
$ 49,275.68
$ 646.624.87

$127.585.60
S 41,640.60

estimated Cost

To Complete

$ 2.123.24
» 57,874.42
$ 396.971.57
$ 175,922.91
$ 21.247.67
$ 24,546.60
$ 14,393.63
$
$ 178.036.67
$ 131,954.91
S
$ 1,291.58
$ 58.020.38
$ 128.91098
$
$
$ 6.834.11
$
$ 9A5230
$
$ 44.97229
$ 76.775.14
$
$ 116.495.44
S 223.567.32
$ 66.977.32
$ 97,692.78
$
$ 9,559.48
t

$84.206.50
$

Total Colt At

Completion

$ 2.555.04
S 226,071.95
$ 1.364,163.49
$ 592.333.03
$ 29.388.20
J 24,546.60
$ 14,39363
$ 30.274.51
$ 363.340.46
$ 1,065,007.82
$ 622,164.67
$ 30,678.21
$ 1.873,496.45
$ 704.431.52
S 64.024.97
$ 248,522.80
$ 33.062.29
$ 139.023.78
$ 9J 52.30
$ 47,845.36
$ 204.419.76
$ 81,243.53
$
$ 261.787.92
S 346,616.02
S 211.953.53
$ 119,575.09
$ 65.985.69

49.275.68
646,624.87

$127,585.60
41.640.60

Variance

(•••»"" • «»<"»»l

$ (4.20)
$ 66.72

(519.62)
(250.78)

4.23
.

3.625.87
(112.39)
131.82

101.625.51
10.33

(918.85)
(272.71)

2.271 79
9,165.49
1256.50)

27,416.39
-

2.033.64
(65.97)
161.10

(1.00)
(75.52)
274.72
7842

(91.02)
65.984.69

0.68
-

($171.55!
$ 41,639.60

-0.2%
0.0%
0.0%
0.0%
0.0%
0.0%
0.0%
13.6%
00%
0.0%
19.5%
0.0%
0.0%
0.0%
3.7%
3.8%
-0.8%
24.6%
0.0%
4.4%
0.0%
02%

-100.0%
0.0%
0.1%
0.0%

-0.1%
6598468.6%

0.0%
0.0%
-0.1%

4163960.0%
LBP Seal/Paint 1.00 LS $ - $ 561.312.80 $ 27.885.01 5.0% $ 557.700.14 $ 529,815.13 557,700.14 S (3,612.66) -0.6%

034 | LBP Preparation I 1.00 I LS I S -IS 846.969.12 I I 26.864.97 3.2% I % 839.530.34 $ 812.665.37 839.530.34 I $ (7,438.78)1 -0.9%

Totals 1.00 LS $ 3,056,172.25 $ 10,797,716.40 $ 7,768,408.10 71.9% $ 3,244,982.72 $ 3,270,007.73 $ 11,038,415.83 $ 240,699.43 2.2%
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